

## Project Implementation PLAN in 2015 – 2016

№	Project timeline	Project measures	Remarks
1	2	3	4
2015			
1	July – September	<p>1) Development of project concept and program documents - memorandum of project participants, program and action plan.</p> <p>2) Organization of public discussion of project concept and program documents according to paragraph 1. Discussing public opinion, making amendments and additions.</p>	
2	October – December	<p>3) Establishment and legal registration of non-profit organization (in the form of Association or Union) to provide project implementation.</p> <p>4) Creation of a working group of concerned people, material support, staffing and financing of its activities.</p> <p>5) Development of an Internet resource (internet portal) to provide information support of the project.</p> <p>6) Creation of a database of potential project participants - Russian and foreign non-profit organizations.</p> <p>7) Invitation of Russian non-profit organizations to project participation, with further formation of a group of interested people in the minimum required number (hereinafter to continue this work).</p> <p>8) Invitation of foreign non-profit organizations to project participation, with further formation of a group of interested people in the minimum required number (hereinafter to continue this work).</p>	
2016			
3	January – March	9) Creation of a system of representatives (representative offices) of the Association in the regions of Russia and in the world.	
4	April – June	10) Creation of conditions for direct information exchange among project participants from different countries:	
5	July – September	<p>a) non-profit organizations;</p> <p>б) members and business partners of non-profit organizations.</p>	

Continuation of the table

1	2	3	4
6	October – December	11) Holding of the 1st Congress of non-profit organizations - project participants (hereinafter to be held annually).	